

Memorandum

Date: May 12, 2015

To: All staff and physicians

From: Mary Ackenhusen, President & CEO, VCH
Dianne Doyle, President & CEO, Providence Health Care
Carl Roy, President & CEO, PHSA

Cc.: Sabine Feulgen, Chair, CST Project Board

Re: **CST project update – PwC Project Replan**

The CST Project Board has asked Price Waterhouse Coopers Canada (PwC) to lead the development of a Project RePlan to ensure CST gets back on track ASAP. The Replan will examine all aspects of the Project and set the course for the future. This requires that a number of significant tasks be completed urgently with the unified effort of all CST staff.

We are pleased to announce that Ms. Joyce Drohan, Director, PwC will lead the development of the Project Replan. Joyce will lead the PwC team and have open access to all CST resources and staff in order to complete this assignment. Joyce will have an office with the CST team at 590 West 6th Avenue. In order to complete this work, Joyce will have full authority over the Project and will chair the Executive Steering Committee. To expedite the completion of the Project Replan Rebecca Hahn, Chief Transformation Officer, will lend support to enable Joyce and the PwC team.

With Rebecca's pending maternity leave, the recruitment of an interim CTO is underway. We expect that every effort will be made to ensure that PwC completes the RePlan as quickly as possible to allow for an effective transition of the Project to the new interim CTO.

Completion of the Replan will accelerate our efforts to build on the excellent work of our teams to date in transforming our clinical services. Later this week we will provide additional information about improvements to the Project's governance structure.