

# CST Directional Roadmap


Updated March 12, 2018



2018

Apr. 28

January February March April May June July August September October November December



**Go-Live Sites**  
 1 LGH, Squamish  
 2 Whistler, Pemberton

**Go-Live Sites**  
 Abbotsford,  
 Prince George,  
 Surrey,  
 Victoria,  
 Kelowna,  
 Vancouver


- ◆ A firm date projection unless serious issues arise before the date that needs the date revised
- ◆ A guesstimate of the date when this aspect may be achieved – closer to the actual date it will be revised to green date status
- ◆ Is the “softest” date projection – in time as the projection continues this will be revised to a yellow date status etc.




Clinical Build	Workflow Design, Build & Validation; Order sets; (Sub-)Specialties documentation
Local Build	Site Specific Build & Validation   Eg. clinic schedules, locations
Pre-Implementation	Early implementation activities   Eg. Infrastructure, patient data remediation
Implementation	Clinical engagement and Activities to achieve people and clinical readiness
Go-Live	Go-Live and Cutover event
Support	Post go-live period of at-the-elbow support, upstaffing and other additional supports

**PLEASE NOTE ROAD MAP DATES ARE APPROVED & WILL BE CHANGED BY CST BOARD BASED ON CONSTANT STUDY AND CONSIDERATION**

# CST Directional Roadmap

Updated March 12, 2018



-  A firm date projection unless serious issues arise before the date that needs the date revised
-  A guesstimate of the date when this aspect may be achieved – closer to the actual date it will be revised to green date status
-  Is the “softest” date projection – in time as the projection continues this will be revised to a yellow date status etc.

• PLEASE NOTE ROAD MAP DATES ARE APPROVED & WILL BE CHANGED BY CST BOARD BASED ON CONSTANT STUDY AND CONSIDERATION

<i>Clinical Build</i>	Workflow Design, Build & Validation; Order sets; (Sub-)Specialties documentation
<i>Local Build</i>	Site Specific Build & Validation   Eg. clinic schedules, locations
<i>Pre-Implementation</i>	Early implementation activities   Eg. Infrastructure, patient data remediation
<i>Implementation</i>	Clinical engagement and Activities to achieve people and clinical readiness
<i>Go-Live</i>	Go-Live and Cutover event
<i>Support</i>	Post go-live period of at-the-elbow support, upstaffing and other additional supports